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(9) Basic Issue Items (Bll), Components Of End Items (COE!) and On Board Spares (OBS) as listed in Attachment 7.
(h) ECP #7628P, Commander's Dump Seat;, and ECP #7627P, Parking Brake Release.

Unless the contractor requests and the Government agrees to configuration changes or retrofit based on approved ECPs at a later date,
the USMC Fiscal Year (FY) 2000 vehicles described in CLIN 0037 in Section B of this contract shall be built to the Government approved
final production release drawing package described in CLIN 0003 of this contract as modified by: (a) all approved fixes/design changes
resulting from PVT/IOTE test deficiencies; (b) all implemented ECPs as of the date of award of the contract modification for the USMC
FYO00 production; and (c) incorporation of Engineering Change Proposals (ECPs) approved by the Government during the twelve 2)

i dification resulting from Request for Proposal (RFP) DAAE07-00-R-N040.

8. The price of the FY0O vehicles shall include Engineering Support in Produ

USMC FYO00 vehicles shall be delivered with the following:

a. An adapter kit in accordance with paragraph 3.3.1.1 of the PD to permit the M239 grenade launcher to be mounted on the vehicles.

b. An NBC defensive protection system in accordance with paragraph 3.3.1.3 of the PD.

c. Provisions for safe and proper stowage of the M13 decontamination apparatus in accordance with paragraph 3.3.1.3.1 of the PD.

d. The capability to generate smoke in accordance with paragraph 3.3.1.4 of the PD.

e. Mounting brackets on the side and rear to accommodate the new U.S. tow bar.

f  Laser protected vision blocks P/Ns 12357798-1 and 12357798-2and periscope P/N 12357918.

g. Interface hardware and bilge pump for the deep water fording kit P/N 12477548, (ECP GSD-U3220) with the deep water fording kit
P/N 12477548, (ECP GSD-U3220) overpacked.

h. 1st echelon parts listed in Attachment 15. The external hang on parts shall be painted as follow: 19 sets painted green and 8 sets
painted sand.

i.  Vehicles shall be delivered painted either “SAND" color (CARC 686A, 33446) or “STANDARD" 3 color camouflage pattern using
drawing 13228E1650 as a reference only. Camouflage pattern acceptance will be based on: (a) compliance to only those locating
dimensions and bandwidths depicted on said drawing, (b) proper paint coverage, (c) correct color scheme, and (d) overspray not
apparent from a distance of 50 feet. Camouflage pattern is not required on the inside of doorframes. The camouflage pattern will
reflect the visual representation of the drawing to maximum extent possible. However, variations within pattern contours and
intersection between pattern contours and physical features are permissible as long as they comply with the criteria of (a) — (d) above.
The specific vehicles to be painted sand or camouflage are:

Destination Qty Vehicle color Destination
=  MPS- 7 ea Camouflage Jacksonville, FL.
= FT. Knox 2ea Camouflage Ft. Knox, KY.
= IIMEF 10 ea Camouflage Camp LeJeune, NC.
= MPS-il 7 ea Sand Jacksonville, FL.
= 1stTankBattalion 1ea ~ Sand 29 Palms, CA
i Stencilirig in ac o with Attachment:19; USMC HERCULES Stenciling Requirements;

C.1.1 DATA REQUIREME“NT/S:' The Contractor shall prepare reports required by this contract in the format and scope specified in the
corresponding Data Item Description (DID), DD Form 1664. Copies of the standard DIDs listed in this contract can be obtained from the
Naval Publications and Form Center, 5801 Tabor Avenue, Philadelphia, PA, 19210. Copies of the tailored DIDs along with the unique
(One Time) DIDs referenced in the contract are provided at Attachment 2 of the contract, Data Item Descriptions. The reports shall be
furnished to the Government in accordance with the requirements, quantities and schedules listed in Exhibit A of to the contract, Contract
Data Requirements List (CDRL). A copy of the cover letter forwarding each CDRL submittal shall be provided (electronic submission
preferred) to the Procuring Contracting Officer (PCO) and the Contracting Officer's Technical Representative (COTR).

C.1.1.2 AGENDAS/MINUTES: The Contractor shall prepare and furnish the agenda and minutes of all periodic meetings between the
Contractor and Government personnel in contractor format and delivered electronically to all attendees reflecting their joint review and the
current program progress, the identification of any major problem areas, the plans for their resolution, and the assessment of the impact, in
any, on the contract objectives. (DI-ADMN-81249, DI-ADMN-81250)

C.1.2 PRODUCT MANAGEMENT:

C.1.2.1. PRODUCT COORDINATION AND ADMINISTRATION: The Contractor shall manage and control the resources necessary to
ensure timely achievement of all the requirements of this contract in the most economical manner. During the contract, close coordination
and liaison shall be maintained with the Government.

* Page changed by Mod P00139 as shown in italics; page previously changed by Mods P121, P86, P73 and P31.
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D.9 Preservation and Packaging — USMC Spares

Preservation, packaging and unitization for the USMC spares listed in Attachment 16, except for container items, is best commercial,
quantity one per pack. Packaging for container items shall be A/A. Packaging for non-container items shall be commercial in accordance with
ASTM D3951.

D.10 Preservation and Packaging — 2nd — 4th Echelon Kits (Attachment 15)

The 2d ,3d and 4th echelon tool kit components (Attachment 15) will be best commercial pack and then packed into wooden boxes in a
manner minimizing the number of total boxes required and to provide enough protection to prevent damage while in storage and shipment.
Each box will be designed to provide easy movement by forklift or pallet jack (skids). Each box will also contain a packing slip on the exterior
and interior clearly indicating the part no, NSN, nomenclature and quantity for each item placed in the box.

FOR 2D ECHELON TOOLS:

All components which comprise "one" set of 2nd echelon tools will be kitted and boxed as one complete set of 2d echelon tools. This will
allow "targeted shipping" of one set of 2d echelon tools to a specific unit if such flexibility is required. The first 56 sets will contain all 2d
echelon tools listed in attachment 15. The last 7 sets will be shipped excluding the components of item no 41 of attachment 15. A total of 63
sets of 2nd echelon tools will be kitted (56 complete, 7 incomplete). All boxes comprising a "set" of 2nd echelon tools will be clearly stenciled
in one inch black stenciling on one side and the top of the box as follows:

BOX STENCILING # OF SETS KITTING SEQ # DESTINATION
M88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

MPS1 6 1-6 MPS |
BLOUNT ISLAND, FL

BOX # 1 OF

M88A2 2D ECH TOOLS

(PART OF 3D ECH TL SET)

MPS 1 2 7-8 MPS |
BLOUNT ISLAND, FL

BOX 1 OF

MB88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

MARCORDET

FT KNOX KY 1 9 FT KNOX
BOX # 1 OF

MB88A2 2D ECH TOOLS

(PART OF 3D ECH TL SET)

MARCORDET 1 10 FT KNOX
FT KNOX, KY

BOX #1 OF

M88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

ACO 1 11 It MEF
2D TANK BN

BOX # 1 OF

MB88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

BCO 1 12 I MEF
2D TANK BN

BOX # 1 OF

* Page changed by Mod P00139 as shown in italics, page previously added by Mod P00121.
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MB88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

cCco 1 13 I MEF
2D TANK BN

BOX# 1 OF

MB88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

DCO 1 14 Il MEF
2D TANK BN

BOX #1OF

M88A2 2D ECH TOOLS

(PART OF 3D ECH TOOL SET)

H&S CO 2 15-16 I MEF
2D TANK BN

BOX# 1 OF

MB88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

ORDNANCE MAINT CO 1 17 I MEF
2D MAINT BN

BOX # 1 OF

M88A2 2D ECH TOOLS

(PART OF 4TH ECH TL SET)

ORDNANCE MAINT CO 4 18-21 Il MEF
2D MAINT BN

BOX 1 OF

M88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

MPS 2 6 22-27 MPS 1
BLOUNT ISLAND, FL

BOX# 1 OF

M88A2 2D ECH TOOLS

(PART OF 3D ECH TOOL SET)

MPS 2 2 28-29 MPS II
BLOUNT ISLAND, FL

BOX 1 OF

M88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

ACO 1 30 MCLB
1ST TANK BN

BOX # 1 OF

M88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

B CO 1 31 MCLB
1ST TANK BN

BOX# 1 OF

M88A2 2D ECH TOOLS

(PART OF 2D ECH TL KT)

cCo 1 32 MCLB
1ST TANK BN

BOX #1OF
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M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
D CO

1ST TANK BN

BOX # 1 OF

MCLB

M88A2 2D ECH TOOLS
(PART OF 3D ECH TOOL SET)
H&S CO

1ST TANK BN

BOX # 1 OF

2 34-35

MCLB

M88A2 2D ECH TOOLS

(PART OF 4TH ECH TOOL SET
CSSG-1

29 PALMS, CA

BOX 1 OF

2 36-37

MCLB

MB88A2 2D ECH TOOLS
(PART OF 3D ECH TOOL SET)
CSSG-1

BOX 1 OF

2 38-39

MCLB

M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)

ENHANCED EQUIP ALLOW POOL(EEAP) 1 40

BOX 1 OF

MCLB

M88A2 2D ECH TOOLS
(PART OF 3D ECH TL SET)

ENHANCED EQUIP ALLOW POOL(EEAP) 1 41

BOX 1 OF

MCLB

M88A2 2D ECH TOOLS
(PART OF 4TH ECH TL SET)

ENHANCED EQUIP ALLOW POOL (EEAP) 1 42

BOX 1 OF

MCLB

M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
MPS 3

BLOUNT ISLAND, FL
BOX # 1 OF

6 43-48

MCLB

M88A2 2D ECH TOOLS
(PART OF 3D ECH TOOL SET)
MPS 3

BLOUNT ISLAND, FL

BOX 1 OF

2 49-50

MCLB

M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
A COMPANY

4th Tank Bn

BOX 1 OF

1 51

MCLB

* Page changed by Mod P00139 as shown in italics, page previously added by Mod P00121.
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MB88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
B COMPANY

4TH TK BN

BOX 1 OF

52

MCLB

M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
C COMPANY

4TH TK BN

BOX 1 OF

53

MCLB

MB88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
D COMPANY

4TH TK BN

BOX 1 OF

54

MCLB

M88A2 2D ECH TOOLS
(PART OF 3D ECH TOOL SET)
1&1, 4TH TANK BATTALION
BOX 1 OF

55

MCLB

M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
A COMPANY

8TH TANK BN

BOX 1 OF

56

MCLB

M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
B COMPANY

8TH TANK BN

BOX 1 OF

57

MCLB

MB88A2 2D ECH TOOLS
(PART OF 3D ECH TL SET)
B COMPANY

8TH TANK BN

BOX 1 OF -

58

MCLB

M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
C COMPANY

8TH TANK BN

BOX 1 OF

59

MCLB

M88A2 2D ECH TOOLS
(PART OF 2D ECH TL KT)
D CO

8TH TK BN

BOX 1 OF

60

MCLB

MB88A2 2D ECH TOOLS
(PART OF 3D ECH TOOL SET)
&1, 8TH TANK BATTALION
BOX 1 OF

61-62

MCLB

* Page changed by Mod P00139 as shown in italics, page previously added by Mod P00121.
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M88A2 2D ECH TOOLS
(PART OF 4TH ECH TL SET)
ORD MAINT CO, 4TH FSSG 1 63 MCLB

BOX 1 OF

*  Denotes sets to be shipped excluding the component of item No. 41 of attachment 15.

FOR 3D ECHELON TOOLS:

All components which comprise "one" set of 3d echelon tools will be kitted and boxed as one complete set of 3d echelon tools. This will allow
"targeted shipping" of one set of 3d echelon tools to a specific unit, if such flexibility is required . The 1st 3 sets will contain all 3d echelon
tools listed in attachment 15. The next 7 sets will be shipped excluding the components of item no 49 of attachment 15. The remaining 16
sets will be shipped excluding the components of items no 49 and 50 of attachment 15. All boxes comprising a "set" of 3d echelon tools will
be clearly stenciled in one inch black stenciling on one side and the top of the box as follows:

BOX STENCILING # OF SETS KITTING SEQ # DESTINATION
M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

MPS1 2 1-2 MPS |
BLOUNT ISLAND, FL

BOX 1 OF

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

MARCORDET

FT KNOX KY 1 3 FT KNOX
BOX#10F

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

H&S CO 2* 4-5 I MEF
2D TANK BN

BOX#10F

M88A2 3D ECH TOOLS

(PART OF 4TH ECH TL SET)

ORDNANCE MAINT CO 4* 6-9 I MEF
2D MAINT BN

BOX#10F

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT) 1 10

MPS 2 1* 11 MPS I
BLOUNT ISLAND, FL

BOX 1 OF

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

H&S CO 2 12-13 MCLB
1ST TANK BN

BOX# 1 0OF

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

ENHANCED EQUIP ALLOW POOL(EEAP) 1™ 14 MCLB
29 PALMS, CA

* Page changed by Mod P00139 as shown in italics, page previously added by Mod P00121.



CONTINUATION SHEET Reference No. of Document Being Continued Page 43(g)*
DAAEQ7-94-C-0429 Modification P00139

Name of Offeror or Contractor UDLP-Ground Systems Division

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

CSSG-1 2" 15-16 MCLB
29 PALMS CA

M88A2 3D ECH TOOLS

(PART OF 4TH ECH TL SET)

CSSG-1 2™ 17-18 MCLB
BOX 1 OF

M88A2 3D ECH TOOLS

(PART OF 4TH ECH TL SET)

ENHANCED EQUIP ALLOW POOL(EEAP) 1** 19 MCLB
BOX 1 OF

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

MPS 3 2* 20-21 MCLB
BLOUNT ISLAND, FL

BOX 1 OF

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

1&1, 4TH TANK BATTALION 1 22 MCLB
BOX 1 OF

MB88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

1&1, 8TH TANK BATTALION 2* 23-24 MCLB
BOX 1 OF

M88A2 3D ECH TOOLS

(PART OF 3D ECH TL KT)

B COMPANY 1 25 MCLB
8TH TANK BN

BOX 1 OF

M88A2 3D ECH TOOLS

(PART OF 4TH ECH TL SET)

ORD MAINT CO 1 26 MCLB
WACO, TX

BOX 10F?

*

Denotes sets to be shipped excluding the component of item No. 49 of attachment 15.

** Denotes sets to be shipped excluding the components of items No. 49 and 50 of attachment 15.

* Page changed by Mod P00139 as shown in italics, page previously added by Mod P00121.
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FOR HATZ APU TOOLS:

All components which comprise "one" set of Hatz APU tools will be kitted and boxed as one complete set of Hatz Apu tools. This will allow
"targeted shipping” of one set of Hatz APU tools to a specific unit, if such flexibility is required. All boxes comprising a "set” of Hatz APU tools
will be clearly stenciled in one inch black stenciling on one side and the top of the box as follows:

BOX STENCILING # OF SETS KITTING SEQ # DESTINATION

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

MPS 1 2 1-2 MPS |
BLOUNT ISLAND, FL

BOX 1 OF

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

MARCORDET

FT KNOX KNOX 1 3 FT KNOX
BOX# 1 0F

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

H&S CO 2 4-5 I MEF
2D TANK BN

BOX # 1 OF

HATZ APU TOOLS

(PART OF 4TH ECH TL SET)

ORDNANCE MAINT CO 4 6-9 It MEF
2D MAINT BN

BOX# 10F

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

MPS 2 2 10-11 MPS I
BLOUNT ISLAND, FL

BOX 1 OF

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

H&S CO 2 12-13 MCLB
1ST TANK BN

BOX # 1 OF

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

ENHANCED EQUIP ALLOW POOL(EEAP) 1 14 MCLB
29 PALMS, CA

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

CSSG-1 2 15-16 MCLB
29 PALMS CA

HATZ APU TOOLS

(PART OF 4TH ECH TL SET)

CSSG-1 2 17-18 MCLB
BOX 1 OF

* Page changed by Mod P00139 as shown in italics, page previously added by Mod P00121.



CONTINUATION SHEET Reference No. of Document Being Continued Page 43(i)*
DAAEQ7-94-C-0429 Modification P00139

Name of Offeror or Contractor UDLP-Ground Systems Division

HATZ APU TOOLS

(PART OF 4TH ECH TL SET)

ENHANCED EQUIP ALLOW POOL(EEAP) 1 19 MCLB
BOX 1 OF

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

MPS 3 2 20-21 MCLB
BLOUNT ISLAND, FL

BOX 1 OF

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

I1&1, 4TH TANK BATTALION 1 22 MCLB
BOX 1 OF

HATZ APU TOOLS

(PART OF 3D ECH TL KT)

1&1, 8TH TANK BATTALION 2 23-24 MCLB
BOX 1 OF

HATZ APU TOOLS
(PART OF 3D ECH TL KT)

B COMPANY 1 25 MCLB
8TH TANK BN

BOX 1 OF

HATZ APU TOOLS

(PART OF 4TH ECH TL SET)

ORD MAINT CO 1 26 MCLB
WACO, TX

BOX 1 OF

FOR 4TH ECHELON AVDS ENGINE TOOLS:

All components which comprise "one" set of 4th echelon AVDS engine tools will be kitted and boxed as such which will allow "targeted
shipping" of one set of 4th echelon AVDS engine tools to a specific unit, if such flexibility is required. All boxes comprising a "set" of 4th
echelon AVDS engine tools will be clearly stenciled in one inch black stenciling on one side and the top of the box as follows:

BOX_STENCILING # OF SETS KITTING SEQ # DESTINATION
M88A2 AVDS1790 TOOLS

(PART OF AVDS1790 TL SET)

GSM CO

2D FSSG 2 1-2 I MEF
BOX 1 OF

M88A2 AVDS1790 TOOLS

(PART OF AVDS1790 TL SET)

CSSG-1 2 3-4 MCLB
29 PALMS, CA

BOX 1 OF

* Page changed by Mod P00139 as shown in italics, page previously added by Mod P00121.
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FOR 4TH ECHELON XT1410 TRANSMISSION TOOLS:

All components which comprise "one" set of 4th XT1410 transmission tools will be kitted and boxed as such which will allow "targeted
shipping” of one set of 4th echelon XT1410 transmission tools to a specific unit, if such flexibility is required. All boxes comprising a "set" of
XT1410 transmission tools will be clearly stenciled in one inch black stenciling on one side and the top of the box as follows:

BOX STENCILING # OF SETS KITTING SEQ # DESTINATION

M88A2 XT1410 TRANS TOOLS

(PART OF XT410 TRANS SET)

GSM CO

2D FSSG 2 1-2 I MEF
BOX 1 OF

M88A2 XT1410 TRANS TOOLS

(PART OF XT410 TRANS SET)

CSSG-1 2 3-4 MCLB
29 PALMS, CA

BOX 1 OF

D.11 Preservation and Packaging for 1st Echelon Parts

The 1* echelon tools will be packaged best commercial pack.

* Page 43(j) added by Mod P00139 and includes some information that was previously on page 43(i) added by Modification P00121. Changes
are shown in italics.
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F.13.56.3  Vehicles accountable under CLIN 0037 shall be delivered not later than the end of the month in accordance with the following
schedule;

Vehicles DD250/AcceptanceDate
Mar 2001

Apr 2001

May 2001

Jun 2001

Jul 2001

Aug 2001

Sep 2001

Oct 2001

Nov 2001

Dec 2001

Jan 2002

Feb 2002

N

WWWMNNNNNMNNDDNODN

Notwithstanding clause F.12, accelerated delivery of vehicles under CLIN 0037 is acceptable at no additional cost to the %
Government. *

* Chang ed by Modification P00139, page previously added as page 59(b)(1) by Modification P00121.
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F.21 USMC Spares Delivery Schedule

Delivery of the USMC spares as listed in Attachment 16 of this contract shall be as set forth below. The contractor shall notify PM HERCULES
and USMC of intended deliveries at least 14 days prior to actual delivery. Contractor shall be responsible for shipping spares FOB
Destination. UDLP is responsible to ship in time for meet USMC fielding schedule. UDLP shall not be responsible for delays in shipment by
the carrier. Spares Lots A & C shall be shipped concurrent with the first vehicle shipped to the MPS. Spares Lots B & D shall be shipped
concurrent with the first vehicle shipped to the MEF.

Ship To Mark For
LotA IIP Repairable Account Project Code: EQU X
6200 Flagship Circle

Blount Island Command
Jacksonville, FL. 32218-5000

Ship To Mark For
LotB Traffic Management Officer Project Code: FOG

MF Initial Issue Prov Acct MML500
Marine Corps Base
Camp LeJeune, NC 28542-5000

Ship To Mark For
Lot C IIP Consumable Account Project Code: EQU
6200 Flagship Circle

Blount Island Command
Jacksonville, FL 32218-5000

Ship To Mark For
Lot D Traffic Management Officer Project Code: FOG

MF Initial Issue Prov Acct MML500
Marine Corps Base
Camp LeJeune, NC 28542-5000

Ship To Mark For
Lot E Traffic Management Officer Project Code: E9W

MF: MMC160 Bldg 2262

SMU General Account

18t SUP BN

Camp Pendieton, CA 92055-5627

Ship To Mark For
LotF Traffic Management Officer Project Code: ESW

MF: MMC160 Bidg 2262

SMU General Account

1st SUP BN

Camp Pendleton, CA 92055-5627

*Page number corrected by Mod P00139, page previously changed by Modification P00124 and added by Mod P00121.
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F.22 USMC 2nd — ath Echelon Kit Delivery Schedule

The contractor shall notify PM HERCULES and USMC of intended deliveries at least 14 days prior to actual delivery. Contractor shall
be responsible for shipping 2nd — 4th echelon kits FOB Destination to MCLB Albany or to the fielding sites listed below. Kits will be built in the
sequence listed in D.10. All sets to be shipped concurrently; however, if shortages are experienced by the contractor, incremental shipments
of sets are authorized as long as a set is complete and USMC and PM HERCULES are notified in advance.

TOOL SET DELIVERY SCHEDULE

Tool Kits FT KNOX MPS | Il MEF MCLB MPS
DD 250 due 4/15/01 | DD 250 due 3/15/01 | DD 250 due 12/15/01 (FOR STORAGE)

DD 250 due 2/20/02 DD 250 due 2720002

2nd Echelon s Beels siiisets Ssets
3rd Echelon _2sets Bsets

41 Echelon N/A .2 sets

AVDS Engine ~
“4th Echelon NA N/A 2 sets Z sets

Transmission

3rd Echelon 1set 2 sets 6sets. . 1Gsets =~ | 2 sels
HATZ

Note:  For 2nd echelon, all sets shipped to Fort Knox, MPS | and || MEF will be complete.
For 37d echelon, 1 complete set will be shipped to Ft. Knox and 2 complete sets will be shipped to MPS |. The remainder may be
shipped in increments.
Eor 4t schelon transmission, ) complete set consists of 2 each, Gage Fressure Dial, NSN 6620-00-795-0330.

Ship To and mark for addresses are:

MCLE:

Traffic Management Officer

Supply Operation Branch Code 877
M/F Set Assembly Project Code R5P
Albany, Ga. 31704-5000

FtKnox:

CENTRAL RECENVING POINT

BLDG 2807

BRANDENBURG STATION RD

FORT NQX, KY 40121

ATTN: MARINE CORPS DETACHMENT

MARK FOR: MB8A2 MATERIEL FIELDING TEAM

MPS |

MMV202

6200 FLAGSHIP CIRCLE
BLOUNT ISLAND COMMAND

JACKOMNSVILL 32218-5000
MARK FOR: M3BAZ MATERIEL FIELDING TEAM

MPS 11
MMV 202

L FIELDING TEAM

“Changed by Mod PO013S as shown in italics, page previously added by Moditication POO127.
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Name of Offeror or Contractor United Defense Limited Partnership-Combat Systems Division

I MEF:

BOXES MARKED FOR 2D FSSG and 2d TANK BN:
Traffic Management Officer

Marine Corps Base Bldg 1011

Camp Lejeune NC 28542-5703

MARK FOR: M88A2 MATERIEL FIELDING TEAM

*This page added by Modification PO0739.



CONTINUATION SHEET Reference No. of Document Being Continued *Page 68 (a)
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Name of Offeror or Contractor United Defense Limited Partnership - Ground Systems Division
H.21 52.246-4026 LOCAL ADDRESSES FOR DD FORM 250 APR/2000
(TACOM)

(a) The contractor must provide a copy of each Material Inspection and Receiving Report (DD 250) pertaining to this contract,
to the addresses given below, using either of the following methods, which are listed in descending order of preference:

(1) our first preference is for you to use electronic mail (e-mail), using the following e-mail address:

DD250@tacom.army.mil

and

boiceg@tucom.army. mil

(2) Our second preference is for you to use data facsimile (datafax) transmission, using this fax number:

(810) 574-7788 and use "DD250 mailbox" in the "to:" block of your fax cover or header sheet; and
(810} 574-7603 ATTN:AMSTA-LC-CAEC, Glenn Boice

(b) These copies meet the requirements for the Purchasing Office copy and the Army Inventory Control Manager copy listed in
tables 1 and 2 of DFARS Appendix F.

(c) Submit each DD 250 separately if practical.

(d) An additional copy of the DD 250 for all items being delivered to the Government of Kuwait shall be provided to:
Commander
Kuwait Management Office
SFAE-GCSS-AB-K ATTN: Ms Dori Griffin
38600 Van Dyke
Suite 100
Sterling Heights, MI 48312

(e) An additional copy of the DD250 for all items being delivered to the USMC shall be provided to:

Commander

Marine Corps Systems Command

2033 Barnett Ave., Sulite 315

Quantico, VA 22134-5010

ATTN: Project Officer, HERCULES Recovery Vehicle

smail: eaheartrn@quantico.usme.mil ana GoochWB@mcsc. usme.mil

* Page changed by Mod P00139 as indicated by a horizontal line in the right margin; page previously changed by Modifications P00071 and
P00031.
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Name of Offeror or Contractor United Defense Limited Partnership - Ground Systems Division

H.36 RESERVED

H.37 FY00 USMC DGM

H.37.1 The price of the FYO0 USMC vehicles under CLIN 0037 includes the costs for typical rework/repairs (e.g. installation /
replacement / removal / relocation of attachments, and minor weld defects) by the contractor due to defective GFM items (a) through
(h) in Attachment 15. The contractor agrees not to submit DGM claims for such typical rework/repair. This typical repair/rework is the
contractor's internal responsibility and requires no documentation for tracking purposes.

H.37.2 However, the fixed price of the USMC vehicles does not include the costs associated with defective GFM that: (1) requires
unusual or extreme repair (e.g. fit-up of major components, re-machining, structural damage); (2) are non-reparable; or (3) are
associated with the SINCGARS installation kit and VIS [items i and j of Attachment 15]. The contractor shall have the right to submit
a claim for equitable adjustment for these DGM costs.

* Page changed by Mod P00139 as indicated by a horizontal line in the right margin; page previously added by Modification P00121.
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Name of Offeror or Contractor United Defense Limited Partnership - Ground Systems Division

PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

SECTION J - LIST OF ATTACHMENTS AND EXHIBITS

ATTACHMENT/EXHIBIT ID TITLE DATE PAGE TOTAL
ATTACHMENT 01 ARMY TANK PURCHASE DESCRIPTION 2150, IMPROVED 95 JUN 16 56

RECOVERY VEHICLE, FULL TRACKED, REVISION D
ATPD 2150 Revision D applies to the FY94,
FY95, FY95-FMS, and FY96 vehicles only.

ATPD 2150 Revision E applies to the 96 DEC 18 57
FY97 vehicles only.
ATPD 2150 Revision F applies to the 99 SEP 21 54
FY98 and FY99 vehicles only
ATPD 2150 Revision G applies to the 01 FEB 13 55
and FY0O0 vehicles only
ATTACHMENT 02 DATA ITEM DESCRIPTION 131
ATTACHMENT 03 ADDITIONAL AUTHORIZED LISTING 94 AUG 24 3
ATTACHMENT 04 LSAR DATA SELECTION SHEET (DD FORM 1949-3) 29
ATTACHMENT 05 TEST MATRIX 5
ATTACHMENT 06 SECURITY CLASSIFICATION GUIDE 98 MAY 20 14
ATTACHMENT 07 GOVERNMENT FURNISHED MATERIAL, PROPERTY AND 20
INFORMATION
ATTACHMENT 08 COMPONENT ACCEPTANCE TEST REQUIRMENTS 94 JUN 14 13
ATTACHMENT 09 APPROVED ECPs, RFWs, and RFDs 14
ATTACHMENT 10 GOVERNMENT SYSTEM SUPPORT PACKAGE (SSP) SUPPORT 18
ATTACHMENT 11 C=0 SAMPLING PLAN 1
ATTACHMENT 12 US ARMY SPARES 14
ATTACHMENT 13 FMS SPARES 26
ATTACHMENT 14 MATRIX OF ECPs & EFFECTIVITY 5
ATTACHMENT 15 USMC GFM, PROPERTY, AND INFORMATION 8
ATTACHMENT 16 USMC INITIAL SPARES 6
ATTACHMENT 17 PERFORMANCE BASED PAYMENTS PLAN FOR 27 USMC VEHICLES 8 AUG 00 2
UNDER CLIN 0037AB
ATTACHMENT 18 PROCEDURE FOR HERCULES ENGINE COMPARTMENT FIRE SHORT 22 JUN 00 7
TERM CORRECTIVE ACTION RETROFIT KIT FOR FACILITY VEHICLES
ATTACHMENT 19 USCM HERCULES Stenciling Requirements 3
ATTACHMENT 20 BILLING PRICES FOR INCREMENTAL SHIPMENTS OF 2% through 1

4 H ECHELON PARTS UNDER CLIN 0039AA

*“This page changed by Modification P00139, previously changed by P00135, P00121, P00111, P00073 and PQ0071.
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Name of Offeror or Contractor

United Defense Limited Partnership - Ground Systems Division

SECTION J (Continued)

ATTACHMENT/EXHIBIT ID
EXHIBIT A

TITLE DATE

CONTRACT DATA REQUIREMENTS LIST (CDRL) (DD FORM 1423)
EXHIBIT A - CDRL GENERAL ATTACHMENT

EXHIBIT A - CDRL ATTACHMENT A TO TMO1

EXHIBIT A - CDRL ATTACHMENT A TO TMO2, TMO3, TMO5 AND TMO7
EXHIBIT A - CDRL ATTACHMENT A TO TMO4, TMO6 AND TMO8
EXHIBIT A - CDRL ATTACHMENT B TO TMO9 THROUGH TM11

EXHIBIT A - CDRL ATTACHMENT C TO TMO1 THROUGH TMO8

THE LAST SIX ITEMS INCLUDED IN THIS LIST OF ATTACHMENTS AND EXHIBITS
COMPRISE ATTACHMENTS TO EXHIBIT A, CONTRACT DATA REQUIREMENTS LIST

*This page 89(a) added by Modification P00139, Exhibit A information previously appeared on page 89.

PAGE_TOTAL
24
20
5
6

13
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Name of Offeror or Contractor
United Defense, Limited Partnership - Ground Systems Division

ATTACHMENT 7
Government Furnished Material, Property and Information

Government Furnished Property: The government shall furnish the following property to support the contract. The property shall be
returned to the government at end of contract unless the government specifics otherwise.

ITEM QUANTITY DELIVERY
b. M239 grenade launcher system 1 each 180 days after contract award.
¢. M13 decontamination apparatus, 1 each 180 days after contract award.
portable
d. Shackle (4030-01-187-0964) 64 March 97
e. Shackle (4030-00-369-2955) 16 March 97
f. Chain Assembly (4010-01-133-6517) 16 March 97
g. IRV facility vehicle (HO05) 1 each As of Modification P00076, delivered in place, UDLP, York PA
h. Test set, Electronic System (SPORT) 3 each 15 Oct 98

NSN: 6625-01-445-0085, P/N: 13580703, AN/PSM-95, S/N: CDA00135, CDA-01057 (UDLP TRACKING # G948), and CDA 00969. 15538—Pc—Eard
4MB—Ftash-Disk—PE-Card—5/—7300240856

The government shall furnish the following information to support the contract. The information need not be returned at end of
contact.

a. Vehicle camouflage pattern 1 lot 180 days after contract award.

1.5 OTHER PLANT and EQUIPMENT
The government shall furnish the following property and information to support JCALS initiatives under the contract. The value of

the property is $85,631.00. Items listed as Other Plant and Equipment may be utilized on other PEO-ASM contracts. Maintenance of
items is the responsibility of the Government.

ITEM PART NUMBER QUANTITY
a. WND Alpha 2100 4/1750SF 412 DA-25P1-K9 1 each
b. 4.3 GB Wide w/snap in carrier RZZ9B-VW 14 each
c. 2100 server power supply H7893-AA 1 each
d. 8-bay RZXX shelf BZ35E-SA 1 each
e. Digital UNIX Conc 16 Lic QL-MT7AM-3F 2 each
f. PCI Backplane Paid 3 CH KZPSC-BA 2 each
g. 7.0 GB 8mm Drive w/inter cable CTS-8510-10HXL 2 each
h—201-SumMonitep———————————— 3659224 -01-—SthkHF4R4FES 08— each
i agu g . 36513240 —SHAHOLISFE3091 1 I
208 Sum-Memi 36513240 —SHHOLILFEDB66 ' I
J—20UL - SumMenitep——————————————365-1224-01—SHHOH1SFEZRFE—————Heach
——20U-Sun-Meni-tor 3654324 9‘.' SHHP4RLFEIRF—————F—ctch
m—20U-Sun-Moni-tet 3653324 9’.' StiHOL 15 FES099———————T-each
A—20U-Sum-Monttor 3651324 91: SHiHP4R4FESRF)———————1each
20USum—Meont-tor 365-1324—01—Stk#9434FE200—————1—each

?

< + N860-8701-TO0—SHic#-9419178927 Sum—I—eaeh
- § ——N860-8701-TF001—Stk#94 19178900 Sum—3—eeach
s:—-Key—Boafd—u+fh—meuse————————————————N869—8¥94—¥9947—Stk#—94494?88??75un———————+—eeeh
- + N860-8701-TF001,—Stich-9419178666S5un————1—each
t—Key-Board—with-mouse————————N860-8701-F001,—Sti#-—419178883  Sun——1—each

d 7
*—Key Board-with-meuse N866-8763 |9|9, Sti#320+234-61 each
Y- Ke, Board-with—meuse H9699 gg': Sthk#C-004—7 each
H NRAD-RZ201-T001 1 ol
NGOU-Ofot1uut —eaen
408702 . T004 L1 Ja-
OU-S1oo~tout —each
N24LO-R7Z0Z-T004 L] Jo
OO~ EF OO0 —each
H’bsfaek—-———————%PeﬂHmpK———‘_w
400-~-2114-01 Y h
g S0~ 1100t z—eachH
& R-004L-P 1 I
B804+ —eaen

1l AQOL-P 1 (N
alcice oy —eaeh

kY 508 .2L 78 -01 Madel—411 1
tery PS54 E-O 1 Moger—att —each

400-Z2114-04 2
SUG-5110-b1 —each

M B-i-ale + b o NA

raeettaneous-—manuats,—Cabtes, oo, D HaketTtes—rapes NA
- FL2848414 1 Ja-
MSE—Ec 0001 —each
Yol o] 4 T XaVA 1 Jn-
o004 —each
EOE.ZAQN Ol LL2N1ZL 1 o
XF =50 GU Ot KF— e KO TI0 —each
CE&-QAOZ _ON1 el LLAKOZTAL 1 o
T U L 7J7T A LEr) TURY YW TRVJLY L1 A1 8 |
1102064220 1 I
T2 0550 —efach
. EC0-49% Lan.Rover VPN Gateway Plus each;

irme o sN VPNL00378 ot 0N
page changed by Mod P00139, previously changed by P00118, P00111, P00108, P00095, and PO0076.
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United Defense, Limited Partnership - Ground Systems Division

ATTACHMENT 7

Government Furnished Material, Property and Information

The government shall furnish the following items to the contractor for incorporation into vehicles deliverable against

1.6
CLIN 0026AA and 0027AA (US Army FY99 vehicles)

Item NSN/drawing Drawing’
a. Door Assembly Riggers 10852170 Plus RVX-11008
b. Door Assembly Drivers 10861170 Plus RVX-11006
c. Door Assembly Mechanics 10862165 Plus RVX-11007
d. Hull and Cab Weld 11671780 Plus RVX-11000
e. Cylinder, Spade 10867173 Plus RVX-11001
f. Cylinder, stayline/boom 8743887 RVX-11002
g. Support-machine gun

pintle 7952456 RVX-11004
h. Housing assembly

-suspension 8676190 RVX-11005
i. Plate, cupola 10862974 RVX-11009
j. Spade assembly 10862160 RVX-11010
k. Heater, veh compartment 11669490-1 RVX-11013
L. Engine deck assembly 2510-01-406-0173 -11011
Item NSN/drawing Drawing’
m. Alternator, 650 AMP 2920-00-441-8137
n. Regulator, solid state 6110-01-259-0267
o. Track assembly - 2530-00-692-9316

(Roll of 84 ea)

p. Roadwheel 2530-00-701-3976
g. Sprocket 3020-00-293-5136
r. Installation Kit 5895-01-225-3333
s. Auxiliary Power Unit 6115-01-047-9330
t. Reserved
u. Regulator, APU 6110-01-127-6491
v. Tow Bar (new style) NA
w. Basic Issue Items NA
x. COEI NA
y. On Board Spares(OBS) NA
z. VIS A3210704
aa. Strap, Webbing P/N: 5340007326943
ab. Strap, Webbing P/N: 5340007326942
*ac. Engine P/N: 12364800-GFM

for the last (16°

199912000

Qty Tot 1998
Ea Qty NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR
1 16 2...2...2...2...2...2...28. .2
1 16 .2...2...2...2...2...2...25..2
1 16 2...2...2...2...2...2...28. .2
1 16 .2...2...2...2...2 ..2...25..2
2 32 B R AR N AR TR AN B
4 64 .8...8...8...8...8...8...88..8
1 16 2...2...2...2...2...2...28. .2
12 288 4..26..24..26..26..26...24..24
1 16 2...2...2...2...2...2...28. .2
1 16 2...2...2...2...2...2...28..2
1 16 2...2...2...2...2...2...8..2
1 16 2...2...2...2...2...2...28..2

Qty Tot 11999

Ea Qty JAN FEB MAR APR MAY JUN JUL AUG

199912000

SEP_OCT NOV DEC JAN FEB

MAR APR MAY

2...2...2...2...2...2.. .4
2...2...2...2...2...2.. .4

................. bo..b. 4., .6...6...6..8
................ 56..56..56..84..56..56.56.84
................. 8...8...8..12..12..12..16
........ 2...2. .2. .2.. .2...2..4
e 2...2...2...3...3...4...
e 2...2...2...3...3.. 4.
e boiho. b .6...6...8..
e 2...2...2...3...3...4..
e 2...2...2...3...3...4..
e 2...2...2...3...3...4..
............... B . b bbbl
16

16

* One (1) Engine complete with Alternator 11655469 and Engine Container 10912269 is deliverable as GFM by Jul 00 and is onl

) FY99 US Army vehicle (S/N H0116) under CLIN 0027AA.

* Page changed by Mod P00139 as indicated by a horizontal Line in the right margin; page previously changed by P00111, P00103,

P00102 and added by P00101.



Attachment 12—U.S. Army RBL Spares (Con’t)

Page 14*

RBL Lot Y Delivery:

ID
ST
ST
ST
ST
ST
ST

* Page changed by Mod P00139 as indicated by a horizontal line in the right margin;

P/N DESCRIPTION NSN

12448154*XA Plate, Adapter, Final Drive  3040-01-411-2140
12366180*X0 Road Wheel Lifter 4910-01-414-3184
12366001*XC Main Winch Ground Hop  2815-01-422-3190
12365729*XF Engine Ground Hop Kit 2920-01-421-7066
12366015*XE APU Ground Hop M88AI1E1 6115-01-422-2575
16-FOPX Flanged Plug-Code 62 4730-01-421-5253

page previously added by Modification PO0121.

DAAE(07-94-C-0429
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Name of Offeror or Contractor United Defense Limited Partnership - Ground Systems Division

Attachment 15

Government Furnished Material, Property and Information

The government shall furnish the following items to the contractor for incorporation into vehicles deliverable against
CLIN 0037 (USMC FYOO vehicles)

Item NSN/drawing Drawing’ Qty Tot 2000 2001
Ea Qty Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

a. Door Assembly Riggers 10852170 Plus RvX-11008 1 27 5...5...5...3...2...2...2.. 3
b. Door Assembly Drivers 10861170 Plus RVX-11006 1 27 .5...5...5...3...2...2...2.. 3
c. Door Assembly Mechanics 10862165 Plus RVX-11007 1 27 .5...5...5...3...2...2...2.. 3
d. Hull and Cab Weld 11671780 Plus RVX-11000 1 27 .5...5...5...3...2...2...2.. 3
e. Support-machine gun

pintle 7952456 RVX-11004 1 27 .5...5...5...3...2...2...2.. 3
f. Housing assembly

-suspension 8676190 RVX-11005 12 324 60..60..60..36..24..24..24..36
g. Plate, cupola 10862974 RVX-11009 1 27 .5...5...5...3...2...2...2.. 3
h. Engine deck assembly 2510-01-406-0173 -11011 1 27 .5...5...5...3...2...2...2.. 3
i. Sincgars Installation Kit5895-01-369-7839R 127 ... .. I A A A T
j- VIS A3210704 1 27 I/ A A R N 1

* 2 additional Sincgars Installation and VIS kits are to be provided to UDLP for use as a float

1% — 4" Echelon Parts
Contractor Furnished
Composite Listing Of:
* 1% Echelon Parts
= 2" Echelon Parts
* 3" Echelon Parts
= 4" Echelon Parts

= One set of TM CD-ROMs packed in each 2"°-4" echelon kit. Kits identified in Paragraph D.10.

* Page changed by Mod P00139 as indicated by horizontal line in right margin; page previously added by Mod P00121.



CONTINUATION SHEET Reference No. of Document Being Continued Page 2
DAAEQ7-94-C-0429 Mod P00139

Name of Offeror or Contractor United Defense Limited Partnership_- Ground Systems Division

1% Echelon Parts (Quantity below is x27 vehicles)

NSN Description U/l RQR/vehicle
1. 5140-00-473-6256 Bag, Tool Satchel ea 1
(19207) 11655979
2. 3990-01-235-0367 Binder, Torque, Track ea 1
(19207) 12344373
OR
Binder, Torque, Track
(19207) 12285481
3. 5120-00-246-2311 Lub Fitting Tool ea 1
4. 5120-00-624-8065 Pliers, Slip Joint ea 1

9in. long

5. 7240-00-559-7364 Funnel, S, Zinc Coated, 1 qt pk 1

(8-inch long flexible tube
spout with removable strainer)

6. 5120-00-277-4244 Wrench Pliers, 1-3/4” opening  ea 1
(81348) GGG-W-00649

7. 5130-00-964-9113 Socket, Socket Wrench ea 1
Power Drive, 6 point, Thin
Wall, 1-1/4" opening
(19207) 10894847

8. 5120-00-277-2307 Wrench, Open End ea 1

9. 5120-00-526-6044 Bar, Pinch ea 1

10.5340-01-460-1440 Block Assembly, Lockout ea 1
12365794-1

11.5340-01-440-6732 Block Assembly, Lockout ea 1
12365794-2

12.5340-00-682-1505 Padlock Set, 1-3/4” ea 2

(5 locks/set)
(96906) MS21313-54

13.7530-01-065-0166 Folder Equipment Record ea 1
(81349) MIL-F-43986 .
* Page changed by Mod P00139 as indicated by horizontal line in right margin; page previously added by Mod P00121.
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Name of Offeror or Contractor United Defense Limited Partnership - Ground Systems Division

NSN Description U/l _RQR/vehicle

35.4010-01-421-2793 Cables, Tow Stool ea 2 *
(06085) 12364389

36.3020-00-293-5136 Sprocket Wheel ea 2 *
(19207) 8705893

37.2530-00-701-3976 Wheel, Solid Rubber ea 2 *
(19207) 7013976

38.2530-00-293-5137 Wheel, Solid Rubber ea 2 *

(19207) 8706067

39.2530-00-692-9316  Track Shoe Section ea 6
(19207) 8705914

40. TM-9-2350-292-10 Operator Manual (hard copy) ea 1
*Items identified by an asterisk shall be stowed on the exterior of the vehicle

2" Echelon Parts (Qty represents total quantity; not a per vehicle qty.)

41.2920-01-421-7066 Engine Ground Hop Kit ea 56
Only the following kit parts are required:
6150-01-440-4387 Cable Assembly Spec 1ea
6150-01-440-4386 Cable Assembly Spec 1ea
6150-01-440-2996 Cable Assembly Spec 1ea
4720-01-411-7526 Hose Assembly 1ea
6150-01-440-5717 Cable Assembly 1ea

42.2815-01-334-3270 Filter Ground Hop Kit ea 63
Consisting of:
2940-01-121-1221 Filter Ground Hop 2ea
4720-00-611-5875 Hose Preformed 2 ea
4730-01-130-8070 Clamp Hose 2ea

43.3040-01-411-2140 Adapter Housing ea 63

44 3940-00-675-5003 Sling, Endless ea 63

45.4910-00-473-7556 Sling Lifting ea 63

46.46. 5152-00-310-4668 Puller Assembly ea 63

* Page changed by Mod P00139 as indicated by horizontal line in right margin; page previously added by Mod P00121.
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Page 3

Name of Offeror or Contractor

United Defense Limited Partnership - Ground Systems Division

USMC Initial Spares
MPS1 - Consumables (Lot C)

Nomenclature NSN P/N Qty

Engine alternator 2920-00-441-8137 11655469 2
Valve solenoid 4810-00-974-7605 V5J21735 1

(UDLP P/N 7062194-

1)
Tube Assembly 4710-01-434-4026 E8BCR106-009 1
Wire Rope Assembly 4010-01-414-2179 12364546 1
Link Assembly 12366878 1
Link Assembly 12366879 1
Nut, Level Winder 5340-01-439-8174 12365444 2
Valve, Check 4820-01-420-9986 12364610-17 1
(UDLP P/N
CV161P20)

Pintle Assy, Heavy 5340-01-439-5315 12366185 1
Pressure Control Valve 4820-01-430-7255 12365938 1
Wire Rope Assembly 4010-01-421-1856 12364545 2
Low Oil Pressure Switch 5930-01-433-6617 PE21D-15 2

(UDLP P/N E2CA133-

006)

Switch, Thermo High Oil 5930-01-433-6618 M12285/1-5 2
Filter Element, Air 2940-01-415-0984 P52-2892 2
Trans Oil Pressure 6685-01-433-2888 MS24537-1 2
Parts Kit, Track 2530-00-608-2271 5702471 2
Pump Assy Manifold 2910-01-434-5204 655401 1
Filet Element 2910-01-434-5203 1743117-02 1

(UDLP P/N 1743117)
Lamp Indicator 6220-01-436-0214 8376499-4 1
Lamp Indicator 6210-01-084-6022 11672381 1
Meter Special Scale 6625-01-086-9580 MS24532-2 1
Whing Harness 6150-01-444-1012 12365172 1
68IMicron Filter Kit 4330-01-465-3828 12367078-2 6
(cames w/ 2 filters & gasket)

*Chernged by Mod P00139 as marked in italics, page previously added by Modification P00121.
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Attachment 16

Page &

Name of Offeror or Contractor

United Defense Limited Partnership - Ground Systems Division

USMC Initial Spares
2MEF - Consumables (Lot D)

Nomenclature NSN P/N Qty
Engine alternator 2920-00-441-8137 11655469 5
Valve solenoid 4810-00-974-7605 V5J21735 4
(UDLP P/N
7062194-1)
Tube Assembly 4710-01-434-4026 E8CR106-009 4
Wire Rope Assembly 4010-01-414-2179 12364546 4
Link Assembly 12366878 4
Link Assembly 12366879 4
Nut, Level Winder 5340-01-439-8174 12365444 5
Valve, Check 4820-01-420-9986 12364610-17 4
(UDLP P/N
CV161P20)
Pintle Assy, Heavy 5340-01-439-5315 12366185 4
Pressure Control Valve 4820-01-430-7255 12365938 4
Wire Rope Assembly 4010-01-421-1856 12364545 5
Low Oil Pressure Switch 5930-01-433-6617 PE21D-15 5
(UDLP PN
E2CA133-006)
Switch, Thermo High Oil 5930-01-433-6618 M12285/1-5 5
Filter Element, Air 2940-01-415-0984 P52-2892 5
Trans Oil Pressure 6685-01-433-2888 MS24537-1 5
Parts Kit, Track 2530-00-608-2271 5702471 5
Pump Assy Manifold 2910-01-434-5204 655401 4
Filet Element 2910-01-434-5203 1743117-02 4
(UDLP P/N
1743117)
Lamp Indicator 6220-01-436-0214 8376499-4 4
Lamp Indicator 6210-01-084-6022 11672381 4
Meter Special Scale 6625-01-086-9580 MS24532-2 4
Wiring Harness 6150-01-444-1012 12365172 4
68 Micron Filter Kits 4330-01-465-3828 12367078-2 24

(comes w/ 2 filters & gasket)

*Changed by Mod P00139 as marked in italics, page previously added by Modification P00121.



CONTINUATION SHEET

Reference No. of Document Being Continued

DAAEQ7-94-C-0429

Attachment 16

Page 6

Name of Offeror or Contractor

United Defense Limited Partnership - Ground Systems Division

USMC Initial Spares
1SAC - Consumables (Lot F)

Nomenclature NSN PIN Qty
Engine alternator 2920-00-441-8137 11655469 5
Valve solenoid 4810-00-974-7605 V5J21735 4
(UDLP P/N
7062194-1)
Tube Assembly 4710-01-434-4026 EBCR106-009 4
Wire Rope Assembly 4010-01-414-2179 12364546 4
Link Assembly 12366878 4
Link Assembly 12366879 4
Nut, Level Winder 5340-01-439-8174 12365444 5
Valve, Check 4820-01-420-9986 12364610-17 4
(UDLP P/N
CV161P20)
Pintle Assy, Heavy 5340-01-439-5315 12366185 4
Pressure Control Valve 4820-01-430-7255 12365938 4
Wire Rope Assembly 4010-01-421-1856 12364545 5
Low Oil Pressure Switch 5930-01-433-6617 PE21D-15 5
(UDLP P/N
E2CA133-006)
Switch, Thermo High Oil 5930-01-433-6618 M12285/1-5 5
Fiter Element, Air 2940-01-415-0984 P52-2892 5
Trans Oil Pressure 6685-01-433-2888 MS24537-1 5
Parts Kit, Track 2530-00-608-2271 5702471 5
Pump Assy Manifold 2910-01-434-5204 655401 4
Filet Element 2910-01-434-5203 1743117-02 4
(UDLP P/N
1743117)
Lamp Indicator 6220-01-436-0214 8376499-4 4
Lamp Indicator 6210-01-084-6022 11672381 4
Meter Special Scale 6625-01-086-9580 MS24532-2 4
Wiring Harness 6150-01-444-1012 12365172 4
68 Micron Filter Kits 4330-01-465-3828 12367078-2 24

(eomes w/ 2 filters & gasket)

*Changed by Mod P00139 as marked in italics, page previously added by Modification P00121.



ATTACHMENT 19*
To DAAE07-94-C-0429

USMC HERCULES STENCILING REQUIREMENTS

BOOM.......cceceue. MCO P11262.2A

The boom shall be stenciled in 2 inch uniform Gothic letters using exterior black paint per MIL-C-46168. Placement
of stenciling shall be per page 2, figure A
Stenciling shall read: CAP: 70,000 Ibs. DATE: MM/DD/YY

USMC REGISTRATION NUMBERS.................... TM 4750-15/1

USMC registration numbers(serial numbers) shall be stenciled on the left side, right side and rear of the vehicle. For
the left and right side, 2 inch uniform Gothic letters shall be used (See figure A). For the rear, 1 inch uniform
Gothic letters shall be used. For both the sides and rear, use exterior black paint per MIL-C-46168. Placement of
stenciling for each side of the vehicle shall start 2 inches from the front and 1 inch from the top of the side armor.
On the right side, placement will be approximately directly above the 140 ton snatch block. On the left side,
placement will be approximately directly above the stowed decontamination kit. For the rear, placement shall be 1
inch down and centered under the right taillight, on the mounting plate.

NOTE: WHEN REGISTRATION NUMBERS FALL OVER THREE COLORS OF THE CAMOUFLAGE
PATTERN, THEY MUST BE PAINTED IN A CONTRASTING CARC COLOR. THAT IS, THE PORTION OF
THE REGISTRATION NUMBER ON GREEN, BROWN OR SAND SHALL BE PAINTED IN BLACK, THE
PORTION OF THE NUMBER ON BLACK SHALL BE PAINTED GREEN.

* Added by Modification P0O0139. 1of3
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ATTACHMENT 20* DAAEO07-94-C-0429
Billing Prices for Incremental Shipments of 2nd - 4th Echelon Spares under CLIN 003%AA

Shipment
2nd Echelon #of Kits Date(s) Total Billing Price
Ft. Knox, KY 2 Apr-01 $ 15,914.67
Jacksonville, FL (MPS 1) 8 Mar-01 $ 62,970.43
Jacksonville, FL (MPS I1) 8 Feb-02 $ 62,970.43
Camp LeJeune, NC 1 Dec-01 $ 86,608.79
Albany, GA 34 Feb-02 § 268,839.75
Total Sales 63 $ 497,304.07
Shipment
3rd Echelon #of Kits Date(s) Total Billing Price
Ft. Knox, KY 1 Apr-01 $ 1,925.41
Jacksonville, FL (MPS 1) 2 Mar-01 $ 3,700.78
Jacksonville, FL (MPS Il) 2 Feb-02 § 3,700.78
Camp LeJeune, NC 6 Dec-01 $ 10,860.10
Albany, GA 15 Feb-02 § 26,660.96
Total Sales 26 $ 46,848.03
Shipment
3rd Echelon HATZ #of Kits Date(s) Total Billing Price
Ft. Knox, KY 1 Apr-01 $ 474.90
Jacksonville, FL (MPS 1) 2 Mar-01 $ 942.58
Jacksonville, FL (MPS 1) 2 Feb-02 § 942,58
Camp LeJeune, NC 6 Dec-01 $ 2,816.11
Albany, GA 15 Feb-02 § 7,016.76
Total Sales 26 $ 12,192.93
Shipment
4th Echelon AVDS Engine #of Kits Date(s) Total Billing Price
Ft. Knox, KY 0 Apr-01 $ -
Jacksonville, FL (MPS 1) 0 Mar-01 § -
Jacksonvitle, FL (MPS |1) 0 Feb-02 § -
Camp LeJeune, NC 2 Dec-01 §$ 76,107.04
Albany, GA 2 Feb-02 § 76,129.91
Total Sales 4 $ 152,236.95
Shipment
4th Echelon Transmission # of Kits Date(s) Total Billing Price
Ft. Knox, KY 0 Apr-01 $ -
Jacksonville, FL. (MPS |) 0 Mar-01 $ -
Jacksonville, FL (MPS il) 0 Feb-02 $ -
Camp LeJeune, NC 2 Dec-01 $ 421.76
Albany, GA 2 Feb-02 § 421.88
Total Sales 4 $ 843.64
Summary by Site
Ft. Knox, KY 4 Apr-01 $ 18,314.98
Jacksonville, FL (MPS 1) 12 Mar-01 $ 67,613.79
Jacksonville, FL (MPS II) 12 Feb-02 $ 67,613.79
Camp LeJeune, NC 27 Dec-01 $ 176,813.80
Albany, GA 68 Feb-02 $ 379,069.26

* Attachment 20 added by Mod P00138.

' (Actual total lot price for CLIN 0039AA is $709,426.00)



DD Form 1423 CONTRACT DATA REQUIREMENTS LIST Page: 03*
Attachment Number: Exhibit A System: HERCULES
Contract Number: DAAEQ7-94-C-0429 Contractor: UDLP
1. sequence | 2. Title or Description of Data | 6. Technical 10. 12. Date of 14. Distribution and
Number 3. Subtitle office Frequency Subsequent Submission | Addressees
(Addressee
4. Authority (Data Item Number) | 5. Contract | 7. DD 8. App 9. Input to | 11. As 13.Date of | Required Copy/Repro)
Reference 250 Req | Code 1AC(x) of Date | subsequent
submission | 15. Total
1. A009 2. Quality Assurance Program 6. AMSTA-TR-QLP 10. Monthly 12. See block 16 14.
Status AMSTA-TR-QLP 1/0
3 SFAE-ASM-CV-R 1/0
4. DI-QCIC-80112 (tailored) 5. €.5.1.1 7. LT 8. No 9. 1. 13.See Blk
10 and 16
16. Replace "Aircraft Weapon Systems" with MHERCULES" throughout. Paragraph 10.3, all data elements
shall be collected on a monthly basis (not hourly) and submitted by month in the quarterly report. 15 2/0
Paragraph 10.3a, Government will be a voting member on the Material Review Board and will have the final
authority on acceptance of all nonconforming material. Paragraph 10.i, 10.0, 10.p, 10.r, 10.t, 10.u,
10.v, 10.w, 10.x, 10.y, 10.z and 10.aa are not required. Reports shall be submitted during Quarterly
Program Reviews.
1. AO10 2.End Item Final Inspection 6. AMSTA-TR-QLP 10. One/R 12. 180 DAC 14.
Report AMSTA-TR-QLP 1/0
3. SFAE-ASM-CV-R 1/0
4. DI-QCIC-81068 5. C.5.7.1 7. Lt 8. A 9. 1. 13.See blk
10 and 16
16. Submit revised Final Inspection Report (FIR) 180 days after contract award for Government review and
comments. Altow 30 days for Government review. Final due 30 days after Government comments (page 15 2/0
inserts are acceptable). Change by Request Change Notice (RCN) or Engineering Change Proposal (ECP) as '
directed by the Government.
Update as required.
A0 2-Quetity-Defictency—Repert &—AMSTA—TR-F 18—AsReq 12-—See—bleock—16 FHer
3= —AMSTA-FR-T—40
—AMSTA-FR-QEP—3/0
4—Di-QcHe-867436 5510 tt &—Neo o= i 43-See —SFAE-ASM-EV-R—1/0
Bleek—16 —BEME-UPER——H8
$6—Submi-t-aquetity-deficiency—reperta—when-generated-by-nenconforming-materiat-
15 /9
* A011 deleted by Modification P00139 in accordance with prior Mod A00031. .
1. A012 2. Safety Critical 6. AMSTA-TR-QLP 10. One/R 12. See block 16 14.
Items/Characteristic Report AMSTA-TR-QLP  1/0
SFAE-ASM-CV-R 1/0
4, D1-SAFT-80970 5. C.5.11.1 7. Lt 8. A 9. 1. 13. See
Block 16
16. Submit draft thirty days after contract award. Government comments will be provided thirty days
after receipt of draft. Final due thirty days after receipt of Government comments. Revisions shall be
. p 15. 2/0
submitted when changes are made in the program.

Prepared by

Judith Ames

28 April 1994

Approved by

Ralph Carbough

29 April 1994

* Changed by Modification P00139, page previously changed by modification PO0031.

Revised 03 Aug 94, 01 Nov 94. 22 Dec 95, Apr 96




DD Form 1423 CONTRACT DATA REQUIREMENTS LIST Page: 12*

Attachment Number: Exhibit A System: HERCULES
Contract Number: DAAEQ7-94-C-0429 Contractor: UDLP
1. Sequence 2. Title or Description of Data 6. Technical 10. 12. Date of 14. Distribution and
Number 3. Subtitle office Fregquency Subsequent Submission | Addressees
(Addressee
4. Authority (Data Item Number) 5. Contract | 7. DD 8. App 9. Input to | 11. As 13.Date of | Required Copy/Repro)
Reference 250 Req | Code 1AC(X) of Date | subsequent
submission 15. Total
1. BO17 2.Engineering Release Record 6.AMSTA-TR-E/RECV 10. As req 12. As required 14.
3. AMSTA-TR-E/RECV 1/0
4. DI-CMAN-80463A 5. C.3.4.2, 7. Lt 8. A 9. 1. 13.See blk
C.39 & C.42 10 and 16
16. Electronic delivery for each ECP affecting 19207 drawings within 60 days after ECP approval.
15. 1/0
1. B018 2.Configuration Status 6. 10. As req 12. As required 14.
Accounting and Engineering AMSTA-TR-E/RECV AMSTA-TR-E/RECV 1/0
Record (CSAER)
4. 0T-89-12345C (tailored) 5. C.42.5.1 7. Lt 8. A 9. 1. 13.See btk
C.3.4.2 10 and 16
16. On page one, paragraph 10.3, delete the works "EAM tabulating cards". This data accompanies ERRs,
(D1-CMAN-80463A - CDRL B017). Provide updates as required. 15. 1/0
1. BO19 2.Deleted by Modification 6. 10. 12. 14.
3.P00030
4. 5. 7. 8. 9. 1. 13.
16.
15. 1/0
1. B020 2.drawing Numbers Assignment 6. 10. As Req 12. See block 16 14.
Report AMSTA-TR-E/RECV AMSTA-TR-E/RECV 1/0
3.
4. DI-DRPR-81011 (tailored) 5. C.42.5 7. Lt 8. A 9. 1. 13.See blk
10 and 16
16. In paragraph 10.2 use DoD-D-1000B in Lieu of MIL-T-31000. In paragraph 10.5 use 10.4f in lieu of
10.4.2f.
15. 1/0
Submit reporting on assignment of drawing numbers or part numbers. Submit custodian Listwthirty days
after option is exercised. Final report submitted ninety days before EOC.
Prepared by Judith Ames 28 April 1994 Approved by Ralph Carbough 29 April 1994

Revised 3 August 1994, 7 November 1994, 22 Dec 95, Mar 96, Apr 96, Jun 96

* page changed by Mod P00139; previously changed by Modification P00048.




